



Agenda
Monthly Progress Meeting for December 2025
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
December 1, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Assistant Director, Project Development	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Mike Fricano, PMP, Planning Coordinator	West Central Municipal Conference
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc. [®] (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc. [®]
Alexa Morris, Roadway Engineer	Strand Associates, Inc. [®]

1. Items Advanced Since Previous Meeting

- a) Engineer Continued to Advance and Refine the Preliminary Design
- b) Engineer Met with County to Discuss:
 - i. Concept Drainage Alternatives
 - ii. Concept Maintenance of Traffic Alternatives

2. Items to be Advanced Before Next Meeting

- a) Engineer to Prepare Interim Deliverables Documenting Concept Alternatives:
 - i. Drainage Alternatives Memo
 - ii. Maintenance of Traffic Alternatives Memo

3. Items for Which Input is Needed

4. Anticipated Schedule

- a) January 2026 – Engineer to Submit Interim Deliverables to County for Review
 - i. Drainage Alternatives Memo
 - ii. Maintenance of Traffic Alternatives Memo
- b) March 2026 – Engineer to Submit Full Deliverables to County for Review
 - i. Roadway Plan and Profile Drawings
 - ii. Typical Sections
 - iii. Corridor 3D Model and Cross Sections
 - iv. Intersection Design Studies (2)
 - v. Type, Size, and Location Drawings (2)
 - vi. Hydraulic Reports – Proposed Conditions (4)
 - vii. Location Drainage Study – Proposed Conditions (1)
 - viii. List of Potential Design Exceptions

5. Funding Opportunities

6. Open Forum

7. Next Meeting

The Monthly Progress Meeting for January will be cancelled. The Monthly Progress Meeting for February will be held on February 2, 2026, at 2:00 P.M via Microsoft Teams.

c: All Invitees