



Meeting Agenda
Monthly Progress Meeting for April 2021
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
April 5, 2021, 2 P.M.

<u>Invitee</u>	<u>Representing</u>
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Tara Orbon, P.E., Bureau Chief of Project Development	Cook County Department of Transportation and Highways (County)
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc. [®] (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc. [®]
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc. [®]
Raymond Pu, Roadway Engineer	Strand Associates, Inc. [®]

1. Items Advanced Since Previous Meeting

- a. Crash Data Analysis and Report
- b. Traffic Capacity Analysis and Report
- c. Existing Hydraulic Analysis and Reports
- d. Existing Location Drainage Analysis and Report
- e. Preliminary Environmental Site Assessment

2. Items to be Advanced Before Next Meeting

- a. Existing Hydraulic Analysis and Reports
- b. Existing Location Drainage Analysis and Report
- c. Preliminary Environmental Site Assessment
- d. Preparation for June FHWA Coordination Meeting
 - a. Logical Termini
 - b. Existing Corridor Deficiencies
 - c. Proposed Alternative(s)
 - d. Virtual Public Involvement Plan

3. Items for Which Input is Needed

- a. Wetland Jurisdictional Determination (United States Army Corps of Engineers)

4. Anticipated Submittal Schedule

- a. Existing Hydraulic Reports—Anticipated submittal to County and Village, April 2021
- b. Existing Location Drainage Report—Anticipated submittal to County and Village, April 2021
- c. Preliminary Environmental Site Assessment—Anticipated submittal to County and Village, April 2021
- d. Wetland Delineation Report—Concurrent Submittal to IDOT and County after USACE JD

5. Open Forum



6. Next Meeting

Monthly Progress Meeting for May is proposed to be moved from May 3, 2021, at 2 P.M. via Microsoft Teams Meeting to May 10, 2021, at 2 P.M. via Microsoft Teams Meeting.

c: All Participants