



Meeting Agenda  
 Monthly Progress Meeting for August 2021  
 Wolf Road Reconstruction Phase I Study  
 Village of Indian Head Park, Illinois  
 August 4, 2021, 9:30 A.M.

Invitee	Representing
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc.®
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Raymond Pu, Roadway Engineer	Strand Associates, Inc.®

1. Items Advanced Since Previous Meeting
  - a. Initial Federal Highway Administration Coordination Meeting
  - b. Preliminary Environmental Site Assessment
  - c. Existing Location Drainage Analysis and Report
  - d. Existing Hydraulic Analysis and Reports
  - e. Traffic Capacity Analysis Report
  - f. Bridge Condition Reports
2. Items to be Advanced Before Next Meeting
  - a. Traffic Capacity Analysis Report
  - b. Bridge Condition Reports
3. Items for Which Input is Needed
  - a. Crash Analysis Report (County)
4. Anticipated Submittal Schedule
  - a. Revised Traffic Capacity Analysis Report–Submittal to County, August 2021
  - b. Bridge Condition Reports–Submittal to County, August 2021
5. Open Forum
6. Next Meeting

Monthly Progress Meeting for September will be rescheduled to September 13, 2021 at 2 P.M. via Microsoft Teams Meeting.

- c: All Participants  
 Tara Orbon, P.E., Cook County Department of Transportation and Highways