



Meeting Agenda
Monthly Progress Meeting - December 2020
Wolf Road Reconstruction Phase I Study

Virtual Meeting
December 10, 2020, 10:00 A.M.

Invited

Katie Bell	Matt Gazdziak	Shawn Kennedy	Tony Spinelli
John DuRocher	Tom Hinshaw	Tara Orbon	
Darcie Gabrisko	Sanjay Joshi	Raymond Pu	

1. Items Advanced Since Previous Meeting

- a) Data Collection
- b) Topographical Survey
- c) Environmental Coordination
 - i. Environmental Survey Request
 - ii. Wetland Delineation
 - iii. PESA
- d) Bridge and Culvert Inspections
- e) Geometric Studies
 - i. Design Criteria Collection
 - ii. Traffic Counts
- f) Public Involvement
 - i. Stakeholder Identification
- g) Meetings
 - i. Village, County, and IDOT Kickoff Meetings

2. Items to be Advanced Prior to Next Meeting

- a) Topographical Survey
- b) Environmental Coordination
- c) Bridge Condition Reports
- d) Hydraulic Analysis
- e) Geometric Studies
 - i. Traffic Count Analysis, County Coordination, and CMAP Coordination
- f) Public Involvement
 - i. Project Initiation Letters
- g) Meetings
 - i. IDOT Hydraulics and Maintenance Meeting
 - ii. Burr Ridge and Countryside Kickoff Meetings



3. Items for Which Input is Needed
 - a) Public Involvement
 - i. Project Initiation Letters (**Village**)
 - ii. Property Owner Information from County GIS Databases (**County**)

4. Anticipated Submittal Schedule
 - a) Environmental Survey Request - Submittal to IDOT - December 2020
 - b) Bridge Condition Reports - Submittal to IDOT - January 2021

5. Open Forum