



Meeting Agenda  
 Monthly Progress Meeting for December 2021  
 Wolf Road Reconstruction Phase I Study  
 Village of Indian Head Park, Illinois  
 December 6, 2021, 2:00 P.M.

Invitee	Representing
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc.®
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Raymond Pu, Roadway Engineer	Strand Associates, Inc.®

1. Items Advanced Since Previous Meeting
  - a. Presentation of Alternatives
  - b. Traffic Capacity Analysis Report
2. Items to be Advanced Before Next Meeting
  - a. Alternatives Memo
3. Items for Which Input is Needed
  - a. Existing Hydraulic Analysis and Reports (County)
  - b. Traffic Capacity Analysis Report (County)
  - c. Crash Analysis Report (County)
  - d. Bridge Condition Reports (County)
4. Anticipated Submittal Schedule
  - a. Alternatives Memo–Submittal to County and Village, December 2021
5. Open Forum
6. Next Meeting

Monthly Progress Meeting for January will be rescheduled to January 10, 2022 at 2 P.M. via Microsoft Teams Meeting.

- c: All Participants  
 Tara Orbon, P.E., Cook County Department of Transportation and Highways