



Meeting Agenda  
Monthly Progress Meeting for February 2021  
Wolf Road Reconstruction Phase I Study  
Village of Indian Head Park, Illinois  
February 1, 2021, 2 P.M.

Invitee	Representing
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Tara Orbon, P.E., Bureau Chief of Project Development	Cook County Department of Transportation and Highways (County)
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc.®
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Raymond Pu, Roadway Engineer	Strand Associates, Inc.®

1. Items Advanced Since Previous Meeting

- a. Environmental Survey Request
- b. Hydraulic Coordination and Analysis
- c. Existing Location Drainage
- d. Geometric Studies
  - (1) Traffic Count Analysis
  - (2) Crash Data Analysis
- e. Public Involvement
- f. Meetings

2. Items to be Advanced Before Next Meeting

- a. Hydraulic Coordination and Analysis
- b. Geometric Studies
  - (1) Traffic Capacity Analysis
  - (2) Crash Data Analysis and Report
- c. Willow Springs Kickoff Meeting

3. Items for Which Input is Needed

Wetland Delineation Report (County)

4. Anticipated Submittal Schedule

- a. Wetland Delineation Report–Submittal to IDOT by February 2021
- b. Crash Analysis Report–Submittal to County by March 2021
- c. Existing Location Drainage and Hydraulic Conditions–Submittal to County by March 2021

5. Open Forum