

Meeting Agenda Monthly Progress Meeting for February 2022 Wolf Road Reconstruction Phase I Study Village of Indian Head Park, Illinois February 7, 2022, 2:00 P.M.

Invitee	Representing
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways
	(County)
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc.®
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Raymond Pu, Roadway Engineer	Strand Associates, Inc.®

1. <u>Items Advanced Since Previous Meeting</u>

- a. Bridge Condition Reports
- b. Public Information Meeting #1 Preparation

2. <u>Items to be Advanced Before Next Meeting</u>

- a. Alternatives Analysis Summary Report
- b. Public Information Meeting #1 Preparation

3. <u>Items for Which Input is Needed</u>

- a. Alternatives Analysis Summary Report (County)
- b. Format of Public Information Meeting #1 (Village and County)

4. <u>Anticipated Submittal Schedule</u>

- Alternatives Analysis Summary–Resubmittal to County and Village, February 2022 (Pending Length of First Submittal Review Period)
- 5. Open Forum
- 6. <u>Next Meeting</u>

Monthly Progress Meeting for March will be held on March 7, 2022 at 2 P.M. via Microsoft Teams Meeting.

c: All Participants

Tara Orbon, P.E., Cook County Department of Transportation and Highways