

Meeting Agenda Monthly Progress Meeting for January 2022 Wolf Road Reconstruction Phase I Study Village of Indian Head Park, Illinois January 10, 2022, 2:00 P.M.

Representing

John DuRocher, Village Administrator Tom Hinshaw, Village President Shawn Kennedy, Village Trustee Katie Bell, P.E., Project Studies Manager

Invitee

Sanjay Joshi, P.E., Project Manager Darcie Gabrisko, P.E., Project Manager Tony Spinelli, P.E., Village Engineer Matt Gazdziak, P.E., Project Engineer Raymond Pu, Roadway Engineer

- 1. Items Advanced Since Previous Meeting
 - a. Alternatives Analysis Summary Report
 - b. Traffic Capacity Analysis Report
 - c. Bridge Condition Reports
- 2. Items to be Advanced Before Next Meeting
 - a. Bridge Condition Reports
 - b. Public Information Meeting #1 Preparation
- 3. <u>Items for Which Input is Needed</u>
 - a. Alternatives Analysis Summary Report (Village and County)
 - b. Format of Public Information Meeting #1 (Village and County)
- 4. <u>Anticipated Submittal Schedule</u>
 - a. Alternatives Analysis Summary–Resubmittal to County and Village, February 2022 (Pending Length of First Submittal Review Period)
- 5. <u>Open Forum</u>
- 6. <u>Next Meeting</u>

Monthly Progress Meeting for February will be held on February 7, 2022 at 2 P.M. via Microsoft Teams Meeting.

c: All Participants Tara Orbon, P.E., Cook County Department of Transportation and Highways

Village of Indian Head Park (Village) Village of Indian Head Park Village of Indian Head Park Cook County Department of Transportation and Highways (County) Cook County Department of Transportation and Highways Strand Associates, Inc.[®] (Engineer) Strand Associates, Inc.[®]

Strand Associates, Inc.®