



Meeting Agenda
Monthly Progress Meeting for June 2021
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
June 7, 2021, 2 P.M.

<u>Invitee</u>	<u>Representing</u>
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc.®
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Raymond Pu, Roadway Engineer	Strand Associates, Inc.®

1. Items Advanced Since Previous Meeting

- a. Wetland Jurisdictional Determination Received from United States Army Corps of Engineers
- b. Existing Location Drainage Analysis and Report
- c. Existing Hydraulic Analysis and Reports
- d. Traffic Signal Warrants and Traffic Capacity Analysis Report

2. Items to be Advanced Before Next Meeting

- a. Wetland Delineation Report
- b. Existing Location Drainage Analysis and Report
- c. Existing Hydraulic Analysis and Reports
- d. Traffic Signal Warrants and Traffic Capacity Analysis Report
- e. Preparation for Initial Federal Highway Administration Coordination Meeting

3. Items for Which Input is Needed

- a. Crash Analysis Report (County)
- b. Preliminary Environmental Site Assessment (County)

4. Anticipated Submittal Schedule

- a. Wetland Delineation Report–Concurrent Submittal to IDOT and County, June 2021

5. Open Forum

6. Next Meeting

Monthly Progress Meeting for July is proposed to be moved from July 5, 2021 at 2 P.M. via Microsoft Teams Meeting to July 12, 2021, at 2 P.M. via Microsoft Teams Meeting.

- c. All Participants
Tara Orbon, P.E., Cook County Department of Transportation and Highways