



Meeting Agenda  
Monthly Progress Meeting for May 2021  
Wolf Road Reconstruction Phase I Study  
Village of Indian Head Park, Illinois  
May 10, 2021, 2 P.M.

<u>Invitee</u>	<u>Representing</u>
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc.®
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Raymond Pu, Roadway Engineer	Strand Associates, Inc.®

1. Items Advanced Since Previous Meeting

- a. Preliminary Environmental Site Assessment
- b. Existing Location Drainage Analysis and Report
- c. Existing Hydraulic Analysis and Reports

2. Items to be Advanced Before Next Meeting

Assist County as Necessary During Deliverables Review

3. Items for Which Input is Needed

- a. Wetland Jurisdictional Determination (JD) (United States Army Corps of Engineers)
- b. Traffic Signal Warrants and Traffic Capacity Analysis Report (County)
- c. Crash Analysis Report (County)
- d. Preliminary Environmental Site Assessment (County)
- e. Existing Location Drainage Analysis and Report (County)
- f. Existing Hydraulic Analysis and Reports (County)

4. Anticipated Submittal Schedule

Wetland Delineation Report–Concurrent Submittal to IDOT and County after USACE JD

5. Open Forum

6. Next Meeting

Monthly Progress Meeting for June will be held on June 7, 2021, at 2 P.M. via Microsoft Teams Meeting.

- c: All Participants  
Tara Orbon, P.E., Cook County Department of Transportation and Highways