



Meeting Agenda
Monthly Progress Meeting for September 2021
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
September 13, 2021, 2:00 P.M.

Invitee	Representing
John DuRocher, Village Administrator	Village of Indian Head Park (Village)
Tom Hinshaw, Village President	Village of Indian Head Park
Shawn Kennedy, Village Trustee	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Sanjay Joshi, P.E., Project Manager	Cook County Department of Transportation and Highways
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., Village Engineer	Strand Associates, Inc.®
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Raymond Pu, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - Illinois State Archaeological Survey Field Visit Coordination
 - Traffic Capacity Analysis Report
 - Bridge Condition Reports
- Items to be Advanced Before Next Meeting
 - Crash Analysis Report
 - Existing Location Drainage Study
 - Existing Hydraulic Analysis and Reports
 - Bridge Condition Reports
- Items for Which Input is Needed
 - Alternatives Memo (County)
 - Traffic Capacity Analysis Report (County)
- Anticipated Submittal Schedule
 - Revised Crash Analysis Report–Submittal to County, September 2021
 - Revised Existing Location Drainage Study–Submittal to County, September 2021
 - Revised Existing Hydraulic Analysis and Reports–Submittal to County, September 2021
 - Bridge Condition Reports–Submittal to County, September 2021
- Open Forum
- Next Meeting

Monthly Progress Meeting for October will be held on October 4, 2021 at 2 P.M. via Microsoft Teams Meeting.

- c: All Participants
Tara Orbon, P.E., Cook County Department of Transportation and Highways