



Agenda
Monthly Progress Meeting for November 2023
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
November 6, 2023, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Keith Spencer, Vice President–Public Involvement	R.M. Chin & Associates, Inc. (R.M. Chin)
Caitlin Bettisworth, Senior Project Manager	R.M. Chin & Associates, Inc.
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - Monitored Website, Email, Voicemail, Public Survey Results, and CAC Resident Applications
 - Prepared and Mailed a Study Postcard
 - Communicated with CAC Organizations
 - Prepared CAC #1 Meeting Materials
- Items to be Advanced Before Next Meeting
 - Submit CAC #1 Meeting Materials for Village and County Review
 - Close CAC Resident Applications and Public Survey
 - Finalize CAC Membership
- Items for Which Input is Needed
 - CAC #1 Dry Run and Meeting Times
- Anticipated Schedule
 - November 10, 2023– CAC Resident Application and Public Survey Closes
 - November 17, 2023–Finalize CAC Members with Village and County
 - November 29, 2023–CAC #1 Meeting Dry Run
 - December 13, 2023–CAC #1 Meeting
- Open Forum
- Next Meeting

The Monthly Progress Meeting for December will be cancelled in lieu of the CAC #1 Meeting Dry Run on November 29, 2023 and CAC #1 Meeting on December 13, 2023.

- c: All Participants