



Agenda  
Monthly Progress Meeting for January 2024  
Wolf Road Reconstruction Phase I Study  
Village of Indian Head Park, Illinois  
January 8, 2023, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Caitlin Bettisworth, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

1. Items Advanced Since Previous Meeting

- a) Hosted CAC Meeting #1
- b) Monitored Website, Email, and Voicemail

2. Items to be Advanced Before Next Meeting

- a) Distribute CAC Meeting #1 Summary to Attendees
- b) Collect Outstanding Alternative Component Handouts
- c) Identify and Develop Preliminary Alternatives
- d) Communicate with CMAP Regarding Traffic Projections

3. Items for Which Input is Needed

4. Anticipated Schedule

- a) February 5, 2024 – Identify Preliminary Alternatives
- b) March 4, 2024 – Submit Preliminary Alternatives Plan Exhibits for Village and County Review

5. Open Forum

6. Next Meeting

The Monthly Progress Meeting for February will be held on February 5, 2024, at 2:00 P.M via Microsoft Teams.

- c: All Participants