



Agenda
Monthly Progress Meeting for October 2023
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
October 2, 2023, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Keith Spencer, Vice President–Public Involvement	R.M. Chin & Associates, Inc. (R.M. Chin)
Caitlin Bettisworth, Senior Project Manager	R.M. Chin & Associates, Inc.
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®

1. Items Advanced Since Previous Meeting
 - a) Finalized Public Involvement Deliverables
 - b) Launched Website, Public Survey, and CAC Resident Application
 - c) Contacted CAC Organizations
2. Items to be Advanced Before Next Meeting
 - a) Monitor Website, Email, Public Survey Results, CAC Resident Applications
 - b) Prepare CAC #1 Meeting Materials
3. Items for Which Input is Needed
 - a) CAC #1 Dry Run and Meeting Dates, Times, and Locations
4. Anticipated Schedule
 - a) 10/13 – CAC Resident Application Closes
 - b) 10/27 – Finalize CAC Members with Village and County
 - c) November – CAC #1 Dry Run and Meeting
5. Open Forum
6. Next Meeting

The Monthly Progress Meeting for November will be held on November 6, 2023, at 2:00 P.M. via Microsoft Teams

- c: All Participants