



Agenda
Monthly Progress Meeting for February 2024
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
February 12, 2024, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Caitlin Bettisworth, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - Collected CAC and Public Feedback on Alternative Component Maps
- Items to be Advanced Before Next Meeting
 - Review CAC and Public Feedback on Alternative Component Maps
 - Identify Preliminary Alternatives
- Items for Which Input is Needed
- Anticipated Schedule
 - March 11, 2024 – Identify Preliminary Alternatives
 - April 1, 2024 – Submit First Draft of Preliminary Alternatives Plan Exhibits for Village and County Review
- Open Forum
- Next Meeting

The Monthly Progress Meeting for March will be held on March 11, 2024, at 2:00 P.M via Microsoft Teams.

- All Participants