



Agenda
Monthly Progress Meeting for April 2024
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
April 8, 2024, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Andrez Beltran, Assistant Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways (County)
Caitlin Bettisworth, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Katrice Hodges Perkins, Assistant Project Manager	R.M. Chin & Associates, Inc.
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc.®
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - Summarized CAC Alternative Map Feedback for Public Release
 - Prepared First Draft of Preliminary Alternatives Plan Exhibits
- Items to be Advanced Before Next Meeting
 - Village and County to Review and Provide Feedback on First Draft of Preliminary Alternatives Plan Exhibits; Engineer to Revise Based on Feedback
- Items for Which Input is Needed
- Anticipated Schedule
 - April 22, 2024 – Village and County to Provide Feedback on First Draft of Preliminary Alternatives Plan Exhibits
 - May 6, 2024 – Submit Second Draft of Preliminary Alternatives Plan Exhibits for Village and County Review
- Open Forum
- Next Meeting

The Monthly Progress Meeting for May will be held on May 6, 2024, at 2:00 P.M via Microsoft Teams.

- All Participants