



Agenda
 Monthly Progress Meeting for March 2024
 Wolf Road Reconstruction Phase I Study
 Village of Indian Head Park, Illinois
 March 11, 2024, 2:00 P.M

| Invitee | Representing |
|------------------------------------------------------------|----------------------------------------------------------------|
| Amy Jo Wittenberg, Village President | Village of Indian Head Park (Village) |
| Charlie Eck, Village Trustee | Village of Indian Head Park |
| Gavin Morgan, Village Administrator | Village of Indian Head Park |
| Katie Bell, P.E., Project Studies Manager | Cook County Department of Transportation and Highways (County) |
| Jennifer Palma Skrebo, P.E., Project Studies Division Head | Cook County Department of Transportation and Highways |
| Caitlin Bettisworth, Senior Project Manager | R.M. Chin & Associates, Inc. (R.M. Chin) |
| Katrice Hodges Perkins, Assistant Project Manager | R.M. Chin & Associates, Inc. |
| Darcie Gabrisko, P.E., Project Manager | Strand Associates, Inc.® (Engineer) |
| Matt Gazdziak, P.E., Project Engineer | Strand Associates, Inc.® |
| Tony Spinelli, P.E., CFM, Village Engineer | Strand Associates, Inc.® |
| Alexa Morris, Roadway Engineer | Strand Associates, Inc.® |

1. Items Advanced Since Previous Meeting
 - a) Summarized and Reviewed CAC and Public Feedback on Alternative Component Maps
2. Items to be Advanced Before Next Meeting
 - a) Prepare Preliminary Alternatives Plan Exhibits
3. Items for Which Input is Needed
 - a) Village and County Concurrence on Preliminary Alternatives Identification
4. Anticipated Schedule
 - a) April 8, 2024 – Submit First Draft of Preliminary Alternatives Plan Exhibits for Village and County Review
5. Open Forum
6. Next Meeting

The Monthly Progress Meeting for April will be held on April 8, 2024, at 2:00 P.M via Microsoft Teams.

- c: All Participants