



Agenda  
Monthly Progress Meeting for June 2024  
Wolf Road Reconstruction Phase I Study  
Village of Indian Head Park, Illinois  
June 5, 2024, 2:00 P.M

<u>Invitee</u>	<u>Representing</u>
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Andrez Beltran, Assistant Village Administrator	Village of Indian Head Park
Tara Orbon, P.E., Assistant Superintendent	Cook County Department of Transportation and Highways (County)
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Caitlin Bettisworth, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Darcie Gabrisko, P.E., Project Manager	Strand Associates, Inc. <sup>®</sup> (Engineer)
Matt Gazdziak, P.E., Project Engineer	Strand Associates, Inc. <sup>®</sup>
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc. <sup>®</sup>
Alexa Morris, Roadway Engineer	Strand Associates, Inc. <sup>®</sup>

1. Items Advanced Since Previous Meeting

- a) Prepared Third Draft of Preliminary Alternatives Plan Exhibits
- b) Began Preparation of CAC Meeting No. 2 Materials

2. Items to be Advanced Before Next Meeting

- a) Village and County to Review and Provide Feedback on Third Draft of Preliminary Alternatives Plan Exhibits
- b) Village and County to Review and Provide Feedback on CAC Meeting No. 2 Materials

3. Items for Which Input is Needed

4. Anticipated Schedule

- a) TBD – Village and County to Provide Feedback on Third Draft of Preliminary Alternatives Plan Exhibits and CAC Meeting No. 2 Materials
- b) TBD – CAC Meeting No. 2 Dry Run
- c) TBD – CAC Meeting No. 2

5. Open Forum

6. Next Meeting

The Monthly Progress Meeting for July will be held on July 1, 2024, at 2:00 P.M via Microsoft Teams.

- c: All Participants