



Agenda
Monthly Progress Meeting for May 2024
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
May 6, 2024, 2:00 P.M

| Invitee | Representing |
|---|--|
| Amy Jo Wittenberg, Village President | Village of Indian Head Park (Village) |
| Charlie Eck, Village Trustee | Village of Indian Head Park |
| Gavin Morgan, Village Administrator | Village of Indian Head Park |
| Andrez Beltran, Assistant Village Administrator | Village of Indian Head Park |
| Katie Bell, P.E., Project Studies Manager | Cook County Department of Transportation and Highways (County) |
| Caitlin Bettisworth, Senior Project Manager | R.M. Chin & Associates, Inc. (R.M. Chin) |
| Katrice Hodges Perkins, Assistant Project Manager | R.M. Chin & Associates, Inc. |
| Darcie Gabrisko, P.E., Project Manager | Strand Associates, Inc.® (Engineer) |
| Matt Gazdziak, P.E., Project Engineer | Strand Associates, Inc.® |
| Tony Spinelli, P.E., CFM, Village Engineer | Strand Associates, Inc.® |
| Alexa Morris, Roadway Engineer | Strand Associates, Inc.® |

- Items Advanced Since Previous Meeting
 - Prepared Second Draft of Preliminary Alternatives Plan Exhibits
- Items to be Advanced Before Next Meeting
 - Village and County to Review and Provide Feedback on Second Draft of Preliminary Alternatives Plan Exhibits; Engineer to Revise Based on Feedback
 - Prepare Draft CAC Meeting No. 2 Materials
- Items for Which Input is Needed
- Anticipated Schedule
 - May 24, 2024 – Village and County to Provide Feedback on Second Draft of Preliminary Alternatives Plan Exhibits
 - June 10, 2024 – Submit Third Draft of Preliminary Alternatives Plan Exhibits for Village and County Review
 - Late June or Early July 2024 – CAC Meeting No. 2 Dry Run
 - July 2024 – CAC Meeting No. 2
- Open Forum
- Next Meeting

The Monthly Progress Meeting for June will be held on June 10, 2024, at 2:00 P.M via Microsoft Teams.

- All Participants