



Agenda
Monthly Progress Meeting for August 2024
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
August 5, 2024, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Andrez Beltran, Assistant Village Administrator	Village of Indian Head Park
Tara Orbon, P.E., Assistant Superintendent	Cook County Department of Transportation and Highways (County)
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Caitlin Bettisworth, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - Held CAC Meeting No. 2
 - Began Preparation of Public Meeting No. 2 Materials
- Items to be Advanced Before Next Meeting
 - Continue Development of Public Meeting No. 2 Materials
 - R.M. Chin to Secure Public Meeting No. 2 Date and Location
- Items for Which Input is Needed
- Anticipated Schedule
 - August 16, 2024 – Engineer to Distribute Draft Public Meeting No. 2 Materials for Review
 - Week of August 26, 2024 – Public Meeting No. 2 Dry Run
 - Week of September 23, 2024 – Public Meeting No. 2
- Open Forum
- Next Meeting

The Monthly Progress Meeting for September will be cancelled in lieu of the Public Meeting No. 2 Dry Run.

- All Participants