



Agenda  
Monthly Progress Meeting for February 2025  
Wolf Road Reconstruction Phase I Study  
Village of Indian Head Park, Illinois  
February 3, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Tara Orbon, P.E., Assistant Superintendent	Cook County Department of Transportation and Highways (County)
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Jeremy Nelson, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Mateo Baker, Project Manager I	R.M. Chin & Associates, Inc.
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
  - Summarized and Reviewed Public Meeting No. 2 Feedback
- Items to be Advanced Before Next Meeting
  - Select the Preferred Alternative
  - Prepare Responses to Public Meeting No. 2 Feedback
- Items for Which Input is Needed
- Anticipated Schedule
  - Week of February 3, 2025 – Publish Public Meeting No. 2 Feedback on Study Website
  - March 11, 2025 – Attend IDOT / FHWA Coordination Meeting (Tentative)
  - April 2025 and onward – Refine Preferred Alternative
- Open Forum
- Next Meeting

The Monthly Progress Meeting for March will be rescheduled to March 10, 2025, at 2:00 P.M via Microsoft Teams.

- c: All Invitees