



Agenda  
Monthly Progress Meeting for January 2025  
Wolf Road Reconstruction Phase I Study  
Village of Indian Head Park, Illinois  
January 13, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Tara Orbon, P.E., Assistant Superintendent	Cook County Department of Transportation and Highways (County)
Katie Bell, P.E., Project Studies Manager	Cook County Department of Transportation and Highways
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Jeremy Nelson, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Mateo Baker, Graduate Assistant Project Manager	R.M. Chin & Associates, Inc.
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc. <sup>®</sup> (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc. <sup>®</sup>
Alexa Morris, Roadway Engineer	Strand Associates, Inc. <sup>®</sup>

1. Items Advanced Since Previous Meeting
  - a) Held Public Meeting No. 2 and Collected Feedback
2. Items to be Advanced Before Next Meeting
  - a) Study Team to Review Public Meeting No. 2 Feedback
3. Items for Which Input is Needed
  - a) Preferred Alternative Selection Process
4. Anticipated Schedule
  - a) January 31, 2025 – Publish Public Meeting No. 2 Feedback on Study Website
  - b) February/March 2025 – Select Preferred Alternative
  - c) March/April 2025 – Attend IDOT / FHWA Coordination Meeting to Discuss Preferred Alternative
  - d) April 2025 and onward – Refine Preferred Alternative
5. Open Forum
6. Next Meeting

The Monthly Progress Meeting for February will be held on February 3, 2025, at 2:00 P.M via Microsoft Teams.

- c: All Invitees