



Agenda  
Monthly Progress Meeting for April 2025  
Wolf Road Reconstruction Phase I Study  
Village of Indian Head Park, Illinois  
April 7, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Assistant Director, Project Development	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Jeremy Nelson, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
  - Selected the Preferred Alternative
  - Prepared Responses to Public Meeting No. 2 Comments
  - Revised the Design Criteria Memo
- Items to be Advanced Before Next Meeting
  - Village/County to Review Public Meeting No. 2 Responses
  - Village/County to Review Design Criteria Memo
  - Engineer to Coordinate with IDOT Regarding the May IDOT / FHWA Coordination Meeting
- Items for Which Input is Needed
- Anticipated Schedule
  - April 10, 2025 – Update the Study Website
  - April 30, 2025 – Respond to Public Meeting No. 2 Comments
  - May 6, 2025 – Attend IDOT / FHWA Coordination Meeting
  - June 15, 2025 – Submit 30% Roadway Plan and Profile Drawings and Typical Sections to County for Review
- Open Forum
- Next Meeting

The Monthly Progress Meeting for May will be held on May 5, 2025, at 2:00 P.M via Microsoft Teams.

c: All Invitees