



Agenda
Monthly Progress Meeting for August 2025
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
August 18, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Assistant Director, Project Development	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Mike Fricano, PMP, Planning Coordinator	West Central Municipal Conference
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - County Reviewed and Provided Feedback on 30% Roadway Plan and Profile Drawings and Typical Sections
- Items to be Advanced Before Next Meeting
 - Engineer to Advance and Refine the Following Deliverables:
 - Roadway Plan and Profile Drawings
 - Typical Sections
 - Corridor 3D Model and Cross Sections
 - Intersection Design Studies (2)
 - Type, Size, and Location Drawings (2)
 - Hydraulic Reports – Proposed Conditions (4)
 - Location Drainage Study – Proposed Conditions (1)
- Items for Which Input is Needed
- Anticipated Schedule
 - November 30, 2025 – Engineer to Submit Deliverables to County for Review
- Funding Opportunities
 - [Safe Routes to Schools - Due October 13, 2025](#)
- Open Forum
- Next Meeting

The Monthly Progress Meeting for September will be cancelled. The Monthly Progress Meeting for October will be held on October 6, 2025, at 2:00 P.M via Microsoft Teams.

- c: All Invitees
Jeremy Nelson, R.M. Chin & Associates, Inc.