



Agenda
Monthly Progress Meeting for July 2025
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
July 7, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Assistant Director, Project Development	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - Engineer Presented at the May IDOT / FHWA Coordination Meeting
 - R.M. Chin Distributed Final Public Information Meeting No. 2 Responses
 - Engineer Submitted 30% Roadway Plan and Profile Drawings and Typical Sections to County for Review
- Items to be Advanced Before Next Meeting
 - County to Review and Provide Feedback on the Submitted Deliverables
- Items for Which Input is Needed
- Anticipated Schedule
 - July 31, 2025 – County to Provide Feedback on Submitted Deliverables
 - August to November 2025 – Engineer to Advance and Refine the Following Deliverables and Submit to County for Review
 - Roadway Plan and Profile Drawings
 - Typical Sections
 - Corridor 3D Model and Cross Sections
 - Intersection Design Studies (2)
 - Type, Size, and Location Drawings (2)
 - Hydraulic Reports – Proposed Conditions (4)
 - Location Drainage Study – Proposed Conditions (1)
- Open Forum
 - Wolf Road and Joliet Road Parcel Redvelopment
- Next Meeting

The Monthly Progress Meeting for August will be held on August 4, 2025, at 2:00 P.M via Microsoft Teams.

- c: All Invitees
Jeremy Nelson, R.M. Chin & Associates, Inc.