



Agenda
Monthly Progress Meeting for May 2025
Wolf Road Reconstruction Phase I Study
Village of Indian Head Park, Illinois
May 5, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Assistant Director, Project Development	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Brian Roberts, P.E., PTOE, Traffic Manager	Cook County Department of Transportation and Highways
Jeremy Nelson, Senior Project Manager	R.M. Chin & Associates, Inc. (R.M. Chin)
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc.® (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc.®
Alexa Morris, Roadway Engineer	Strand Associates, Inc.®

- Items Advanced Since Previous Meeting
 - Village Reviewed Public Meeting No. 2 Responses
 - Village and County Reviewed Design Criteria Memo
- Items to be Advanced Before Next Meeting
 - R.M. Chin to Distribute Public Meeting No. 2 Responses
 - Engineer to Present at the May IDOT / FHWA Coordination Meeting
 - Engineer to Prepare 30% Roadway Plan and Profile Drawings and Typical Sections for the Preferred Alternative
- Items for Which Input is Needed
- Anticipated Schedule
 - May 6, 2025 – Attend IDOT / FHWA Coordination Meeting
 - June 15, 2025 – Submit 30% Roadway Plan and Profile Drawings and Typical Sections to County for Review
- Open Forum
- Next Meeting

The Monthly Progress Meeting for June will be held on June 2, 2025, at 2:00 P.M via Microsoft Teams.

c: All Invitees