



Agenda  
 Monthly Progress Meeting for October 2025  
 Wolf Road Reconstruction Phase I Study  
 Village of Indian Head Park, Illinois  
 October 6, 2025, 2:00 P.M

Invitee	Representing
Amy Jo Wittenberg, Village President	Village of Indian Head Park (Village)
Charlie Eck, Village Trustee	Village of Indian Head Park
Gavin Morgan, Village Administrator	Village of Indian Head Park
Katie Bell, P.E., Assistant Director, Project Development	Cook County Department of Transportation and Highways (County)
Jennifer Palma Skrebo, P.E., Project Studies Division Head	Cook County Department of Transportation and Highways
Mike Fricano, PMP, Planning Coordinator	West Central Municipal Conference
Matt Gazdziak, P.E., Project Manager	Strand Associates, Inc. <sup>®</sup> (Engineer)
Tony Spinelli, P.E., CFM, Village Engineer	Strand Associates, Inc. <sup>®</sup>
Alexa Morris, Roadway Engineer	Strand Associates, Inc. <sup>®</sup>

1. Items Advanced Since Previous Meeting

- a) Engineer Continued to Advance and Refine the Following Deliverables:
  - i. Roadway Plan and Profile Drawings
  - ii. Typical Sections
  - iii. Corridor 3D Model and Cross Sections
  - iv. Intersection Design Studies (2)
  - v. Type, Size, and Location Drawings (2)
  - vi. Hydraulic Reports – Proposed Conditions (4)
  - vii. Location Drainage Study – Proposed Conditions (1)
  - viii. List of Potential Design Exceptions
- b) Engineer Prepared and Submitted a Building Photo Log to IDOT

2. Items to be Advanced Before Next Meeting

- a) Engineer to Continue Advancing and Refining Deliverables

3. Items for Which Input is Needed

4. Anticipated Schedule

- a) November 30, 2025 – Engineer to Submit Deliverables to County for Review

5. Funding Opportunities

6. Open Forum

- a) Wolf Road / Joliet Road Dunkin Donuts Development – No Known Updates

7. Next Meeting

The Monthly Progress Meeting for November will be cancelled. The Monthly Progress Meeting for December will be held on December 1, 2025, at 2:00 P.M via Microsoft Teams.

- c: All Invitees  
Jeremy Nelson, R.M. Chin & Associates, Inc.